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The following plans and requirements are submitted for the proposed four.

year post exposure medical survey of the Marshallese, beginning about 1 March
*

1958. The anticipated time of schedule of medical examinations is as follows.

About three weeks will be spent at Rongelap where the exposed and unexposed 2& L

comparison populations will be examined. About two hundred people are involved.
During this period, complete histories and physical examinations will be done and
laboratory examinations including three complete blood studies similar to those
carried out last year. In addition, a supplementary proposal (my letter of
July 26, 1957) to carry out vhole-body gzumuaspectroscopy has been sulxnitted.

Upon return to Kwajalein about 21 March, it is deemed advisable that three w+
to four members of the team proceed to Majuro to carry out growth -and development
studies on about 20 Rita Village children (in conjunction uith such studies on
the Rongelap children). l%ese children have been followed since the August 1954
examinations. l%ese examinations would take about two to three days.

Prior to the survey, a few key personnel will be required at Pearl Harbor to
install the electrical units for the whole-body counting in the steel chamber on
the LST.

In order to carry out the survey, the following schedules are submitted:

Schedule A (attached) lists the personnel requirements. me team is outlined
according to the various institutions involved. ‘l’heCommanding Officers of N.M.R.I.
and N.R.D.L., as well as the DISTAD, Majuro, have given unofficial approval to
participation of their personnel. Copies of these letters are attached. Dr. Farr
has approved participation of B.N.L. personnel listed. Col. Lowery has expressed
his consent to participate, but unofficial Army approval has not been obtained.
‘I%elist of civilian personnel is somewhat tentative at this time, but is believed
to be fairly firm.

Schedule B outling the cost estimates is being forwarded separately as a
formal B-N-L. budget proposal and will include the suppl~entary budget proposal
for the whole-body counter. It is recommended that B.N.L. handle the entire allot-
ment this year as explained in the scheduleO The purchase of the X-ray machine
listed in the schedule is considered essential in order to carry out the continuing
growth and development studies, as well as for diagnostic purposes in conjunction
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with the clinical examinations. This field-type machine is made for the Armed
Services and is made of resistant metal plate or stainless steel, and the wiring
system is treated against fungus. The Military Medical Procurement Agency, Brook-
lyn, N. Y. makes a special tropical packing for this X-ray machine which should
allow us to pack it up and leave it at Rongelap between surveys. We can procure
this machine with accessories crom the Armed Services at the same cost as to the
military institutions. It is understood that a So-Kw, generator will be available at
Rongelap (at the Rad Safe building). The X-ray machine uses about 10 KU.

As with previous surveys, assistance from the Navy is mandatory in order to
carry out the mission. ‘Ibisassistance is listed below.

1.

20

3*

4,

5.

‘Ihemost essential requirement is the use of an LST. The reasons are
similar to those with last year’s U.tirikexaminations.

(a)

(b)

(c)

(d)

(e)

Transpost the medical temn, about 4000 lbs. of medical equipment
and the whole-body counting fatility (if approved) to Rongelap
and return. ..

Facilities to provide messing and berthing of the medical team

(about 18 people) for the three weeks during the Rongelap exam-
inations.

If facilities ashore at Rongelap are inadequate, it may be neces-
sary to establish a hematological laboratory aboard the LST as
was done with last year’s Utirik trip.

Use of a shower room on the LST vmuld be necessary to establish a
decontamination-change station in conjunction with the whole-body
counting.

Availability. It is requested that the LST be made available (at
least on a part-time basis) at Pearl Harbor beginning about
1 February 1958 in order that the steel chamber can be put aboard
and the electrical units installed and checked by members of the
A.E.C. medical team before departure. Also prior to departure
for Kwajalein, the medical equipment for the survey could be
placed aboard. The medical team would be picked up at Kwajalein
and the LST w uld be in the Marshall Islands about three weeks.

Participation in the operation by all naval personnel, both service and
civilian included in Schedule .4. It is requested, if agreeable with
COMHAWSEAFWON, that Lt. James P. Nolan (MC) USNR again be appointed as
the liason officer for that activity since he is familar with the detains
of the mission.

Transportation via MATS of all personnel named in Schedule A.

Transportation via MATS of medical equipent from San Francisco to Hawaii
and return. Approximate space required, 150 cubic feet. Approximate
weight: 4000 lbse

Assignment of Class 2 prioiity for all MATS transportation required.
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6. Air transportation between Kawjalein and Majuro, Marshall Islands, to

transfer three Marshallese interpreters and several members of the
medical team to ,Majuro and return.

7. Authorization to all naval commands en route to provide assistance to
the medical team as required.

‘l%ereare certain requirements dependent on Trust Territory assistance (De-
partment of Interior).

1. Use of one medical practitioner and tvn interpreters for a period of
three weeks to accompany the team to Rongelap.

7.< , Use of limited hospital facilities at Majuro to examine about 20 chil-
dren over a period of 2 to 3 days.

3. Messing and housing of 3 to 4 members of the medical team for a period
of about 3 to 4 days at Majuro beginning around 22 March 1958.

Approval of these requests has been obtained from DISTAD, klajuro.

Certain other approval is necessary.

Surgeon ~eneral, U.S. Army, for participation of CO1. Austin ~wery (MC)
USA, Walter Reed Army Medical Center. Present plans include handling of
per diem and travel expenses of Col. Lowery by B.N.L. sub-allotment to
N.M.R.I.

Notification of State Department. L [z H**

If further information or clarification of these plans is needed, please let
me know. As you know, early planning at this time is necessary in order to get
proper organization.
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----- Robert A. Conard, M.D.

,*--(.-~ Pathology Division
;,4</ Medical Department
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